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A Fly on the Wall 
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THE EMAIL WAS ADDRESSED NUT ONLY Y . 0  IME, BUT ALSO TO 

all the Project Knowledge Sharing Community at Ames 
Research Center. We were invited to sit in on  a major 
project review as a nen~ experiment in know!edge 
sharing. This first-of-its-kind opportunity had been 
conceived by Claire Smith, who leads the knowledge 
sharing program, as well as heading up the Center’s 
Projrct 1 .cxkrship Development Program and serving 
as coordinator of the APPL-West program at Ames. 

The objective was to offer Ames project practi- 
tioners the opportunity to observe project-review 
processes as they happen. Not that I haven’t participated 
in my share of project reviews, but this scemed like a 
great way for me to get up-to-date about a new project, 
the Kepler mission, and to experience a review from a 
new perspective. 

Tvpically, when you’re being reviewed, it’s difficult 
to see what’s happening objectively-the same way it is 
on a project. Presenters are always thinking, ”Okay, 
what’s on my slides? How much time do I have left? 
What are they going to ask me?” So when Claire’s email 
pinged on my computer, I quickly responded by asking 
her to save a place for me. 

It was to be an informational review about progress 
on the project: what the team had done, where they were 
going, and what they needed to do to get there. There 

were people on the project team from all over the United 
States, and it was the first time for them to get together 
from all aspects of the prqject. 

I:or our part, as obserwrs, we were nsked to abide by 
a couple of rules: Don’t ask any questions. and don‘t talk 
about the specifics of what we saw or heard. The idea 
was that we weren’t supposed tc> be noticed. We weren’t 
t o  h n  ;iround and  bothcr pt‘oplc Hence the name for 
this cxperinient: Fly on the Wall. 

I got there early becausc I wantcd to find a seat 
without disturbing anyone. By the time the review got 
underway, there were probably about fifty people in the 
room. ‘The main members of the review board were at a 
large table. Subject Matter Experts on the project were 
seated in three rows on  one side of the table. Many of 
the people in the room ncvcr spoke. Some of them could 
have been observers like me. but I don’t know that. 1 may 
have been the only one to observc, although I hope not. 
It was a remarkable experience. 

Project Manager Chet Sasaki from JPL kicked off 
the rcview by introducing the Deputy Prqject Manager, 
Larry Webster from Ames, and the Principle Investigator, 
William Bnrucki. also from Ames. I was impressed right 
away that the meeting starttd on time. and then stayed 
on time. even finishing a littlc ahead of schedule for the 
morning session that I attended-this in spite of a lot of 
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discussion of the management strategies and who has 
what responsibility. 

One thing that they did that I thought was unique 
was that one person at the table was appointed to be an 
ombudsman. His job was to cut off discussion when it 
was more appropriate to take a conversation off-line. In 
the past, I had seen people take on a role like that at 
reviews out of frustration, but in this case it was a desig- 
nated role. This person cut off discussion several times 
during the meeting. This was 
done in a polite, professional 
manner, often at the request of 
one of the participants in the 
discussion, and it worked quite 
well. Everyone deferred to that 
person’s judgment when it was 
time to move on, and that was 
an important reason the 
meeting kept on schedule. 

The review was structured 
well, too. No fewer than eight 

four hours I was there and how smoothly it went. He 
said, “Yes, but you didn‘t see the pre-runs that we did 
before we came into the room, and the things we cut out 
that we felt we could do away with.” So, they had done 
an excellent job in their preparation to make sure that 
everything fit in the time available. 

The only thing I found that didn’t work well was a 
minor set-up detail. They had used pushpins to hang 
huge sheets of paper with diagrams and information on 

the walls. With the seats arranged 
as they were along the wall, people - .~ 

I was impressed pushed their chairs back into these 
charts and they started to fall 

right away that the 

meeting started On 

down. It got to be a little annoying 
because it was noisy and it 
disturbed the people presenting, 
although they did their best to 
ignore the distraction. A couple of 
us grabbed a handful of additional 
pins and fastened down the sheets 
when we saw this was going to 

time, and then 

staved on time. 
I 

separate functional organiza- 
tions across the U.S. who have 
integral roles in the project attended the meeting 
including Mission Operations, the Science Office, Mission 
Management, Flight Planning Center, Flight Control 
Center, Science Processing Center, Data Management 
Center, and the Deep Space Mission System. 
Representatives from participating international organka- 
tions also attended. 

One person ran the presentations, handling the 
transition from one presenter to the next, and actually 
taking part in the presentations. Most of the reviews that 
I’ve been involved in have been just a constant series of 
slides, somebody talking for awhile and then moving on 
to the next person, and so on, and so on. The Kepler 
review was much more interactive. They stopped after 
every presentation and said, “Okay, time for questions.” 
Each time a question was asked, it was decided immedi- 
ately whether the question was appropriate for the entire 
group and, on several occasions, a question was deferred 
to be taken up later by a relevant group. In addition, the 
ombudsman had to announce a couple times, “Okay, it’s 
time to move on.” 

I’ve been in a lot of meetings where discussions 
have spiraled out of control and, before you know it, 
you’re way behind schedule. These folks had their 
agenda down precisely. I told the facilitator afterwards 
how impressed I was at what they’d accomplished in the 

continue to be a problem. 
I was under one particularly 

defiant chart that kept falling on me. Except for that, being 
a fly on the wall was a safe experience. Seriously, it 
provided an interesting perspective of the presentations 
going on and the interactions in the room. I believe Claire 
has hit on a simple but extremely valuable knowledge- 
sharing technique that can be easily duplicated 
with other projects at other centers. 

required that senior managers make 
younger managers observe a review like 
before they find themselves on the hot se; 
simply listening, there’s so much to learn f 
what’s going on. In addition, capturing sc 
of the tips from observers and sharing the 
with project managers and teams across 
the agency might be another high- 
potential outcome of a Fly on the Wall. 

My hat is off to the Kepler 
Mission team for their thoroughness, 
professionalism, and focus, but also 
for their cooperation in this helpful 
and important experiment. 

As a matter of fact, I think it should be , 
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DR. GERALD MULENBURG is the Manager of the Aeronautics and Spaceflight 
Hardware Development Division at the NASA Ames Research Center. He has 
project management experience in airborne, spaceflight, and ground research 
projects with the Air Force, industry, and NASA. He is a member of the ASK 
review board, and can be reached at gmulenburg@mail.arc.nasa.gov. 

Mulenburg observed a review for the ground segment of the Kepler Mission, a special-purpose 
mission in the NASA Discovery Program with a planned launch in 2007. According to Principal 
Investigator William Borucki, the mission seeks to discover the presence of terrestrial-like 
planetary systems around other stars to "answer one of the most enduring questions humans 
have asked throughout history: are there other planets like our Earth in the universe?" For more 
information about the mission, visit www.kepler.arc.nasa.gov. 
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